

INTER-AMERICAN DEVELOPMENT BANK
 GOVERNMENT OF BARBADOS
 CLIMATE RESILIENT AND SUSTAINABLE INTEGRATED COASTAL ZONE MANAGEMENT PROGRAM
 (BL-L1059)
 PROCUREMENT PLAN (PP)
 (in US\$)

PROCUREMENT PLAN OF THE PROGRAM - TOTAL AND 24 MONTHS							
REFERENCE NUMBER	CONTRACT DESCRIPTION	PROCUREMENT METHOD	REVIEW (EX-ANTE OR EX-POST)	PRE-QUALIFICATION	STATUS	UPDATED DATES (Project File 24062024)	
						PUBLICATION OF SPECIFIC PROCUREMENT NOTICE	COMPLETION OF CONTRACT
1. GOODS							
2.6.1-1-1	NAVIGATION EQUIPMENT: Purchase of Global Positioning System (GPS) equipment	Shopping/PC	EX-ANTE	NO	PENDING	Q2-2025	Q4-2025
2.6.2-1-1	WATER MONITORING EQUIPMENT: Purchase of water quality monitoring equipment	Shopping/PC	EX-ANTE	NO	PENDING	Q2-2025	Q4-2025
2.6.3-1-1	WAVE MONITORING EQUIPMENT: Purchase of Acoustic Wave and Current Profiler (AWAC) equipment	Shopping/PC	EX-ANTE	NO	PENDING	Q2-2025	Q4-2025
II.M.A.V-1-1	TRANSPORTATION EQUIPMENT: Purchase of two electric vehicles for CZMU to conduct Program supervision	Shopping/PC	EX-ANTE	NO	PENDING	Q4- 2024	Q1-2025
2. WORKS							
1.1.1-2-1	COASTAL ZONE INFRASTRUCTURE: Contracting of works for the improvement of shoreline protection, flood reduction, and recreational infrastructure in Oistins	ICB	EX-ANTE	NO	PENDING	Q4- 2025	Q2-2027
1.2.1-2-1	COASTAL ZONE INFRASTRUCTURE: Contracting of works for the improvement of shoreline protection and recreational infrastructure in Rockley Beach to St. Lawrence Gap	ICB	EX-ANTE	NO	PENDING	Q4- 2026	Q4-2029
1.3.1-2-1	COASTAL ZONE INFRASTRUCTURE: Contracting of works for the improvement of shoreline protection, drainage, and recreational infrastructure in Clinketts	ICB	EX-ANTE	NO	PENDING	Q1- 2025	Q3-2026
1.4.1-2-1	COASTAL ZONE INFRASTRUCTURE: Contracting of works for the improvement of shoreline protection and recreational infrastructure in Sand Street	ICB	EX-ANTE	NO	PENDING	Q1- 2025	Q3-2026
1.5.1-2-1	COASTAL ZONE INFRASTRUCTURE: Contracting of works for the improvement of shoreline protection and recreational infrastructure in Mullins	ICB	EX-ANTE	NO	PENDING	Q1- 2025	Q3-2026
3. SERVICES OTHER THAN CONSULTANCIES							
2.5.1-3-1	ACADEMIC STUDIES: Attendance of CZMU staff member to a post-graduate program in Coastal Engineering	Shopping/PC	EX-POST	NO	PENDING	Q3-2024	Q4-2025
2.5.2-3-1	SHORT-TERM COURSES: Attendance of CZMU staff member to short-term course in Numerical Modeling or other	Shopping/PC	EX-POST	NO	PENDING	Q1-2029	Q2-2029
2.5.3-3-1	SHORT-TERM COURSES: Attendance of CZMU staff member to short-term course in Risk Management or other	Shopping/PC	EX-POST	NO	PENDING	Q1-2028	Q2-2028
4. CONSULTING SERVICES							

1.1.2-4-1	CONSULTING FIRM: International consultancy to conduct the supervision of the improved shoreline protection, flood reduction, and recreational infrastructure works in Oistins	QCBS	EX-ANTE	NO	PENDING	Q1-2025	Q4-2027
1.1.3-4-1	INDIVIDUAL CONSULTANT: National consultancy to conduct the Dispute Avoidance and Adjudication Board (DAAB) support for the improved shoreline protection, flood reduction, and recreational infrastructure works in Oistins	IICQ	EX-POST	NO	PENDING	Q1-2026	Q4-2027
1.2.2-4-1	CONSULTING FIRM: International consultancy to conduct the supervision of the improved shoreline protection and recreational infrastructure works in Rockley Beach to St. Lawrence Gap	QCBS	EX-ANTE	NO	PENDING	Q2-2026	Q4-2029
1.2.3-4-1	INDIVIDUAL CONSULTANT: National consultancy to conduct the Dispute Avoidance and Adjudication Board (DAAB) support for the improved shoreline protection and recreational infrastructure works in Rockley Beach to St. Lawrence Gap	IICQ	EX-POST	NO	PENDING	Q4-2026	Q4-2029
1.3.2-4-1	CONSULTING FIRM: International consultancy to conduct the supervision of the improved shoreline protection, drainage, and recreational infrastructure works in Clinketts, Sand Street and Mullins	QCBS	EX-ANTE	NO	PENDING	Q2-2026	Q2-2027
1.3.3-4-1	INDIVIDUAL CONSULTANT: National consultancy to conduct the Dispute Avoidance and Adjudication Board (DAAB) support for the improved shoreline protection, drainage, and recreational infrastructure works in Clinketts, Sand Street and Mullins	IICQ	EX-POST	NO	PENDING	Q4-2024	Q3-2026
2.1.1-4-1	CONSULTING FIRM: International consultancy to conduct the upgrade of the NCRIPP system, conduct user training, and other	QCBS	EX-ANTE	NO	PENDING	Q2-2026	Q3-2028
2.1.2-4-1	INDIVIDUAL CONSULTANT: International consultancy to conduct the NCRIPP system quality assurance activities	IICQ	EX-POST	NO	PENDING	Q2-2025	Q3-2028
2.2.1-4-1	CONSULTING FIRM: International consultancy to design and implement the pilot program on ecosystem accounting	QCBS	EX-ANTE	NO	PENDING	Q4-2024	Q1-2028
2.3.1-4-1	INDIVIDUAL CONSULTANT: National or international consultancy to design, document, and provide training on the Monitoring, Reporting and Verification (MRV) system	IICQ	EX-POST	NO	PENDING	Q1-2026	Q1-2029
2.4.1-4-1	INDIVIDUAL CONSULTANT: National or international consultancy to prepare the CZMU technical operations manual	IICQ	EX-POST	NO	PENDING	Q2-2025	Q2-2026
2.7.1-4-1	INDIVIDUAL CONSULTANT: National consultancy to prepare and implement community information and awareness activities, as well as stakeholder engagement plan	NICQ	EX-POST	NO	PENDING	Q2-2025	Q3-2029
II.M.P-4-4	INDIVIDUAL CONSULTANT: International consultancy - Procurement Specialist for the Project Executing Team (PET) of CZMU	IICQ	EX-POST	NO	PENDING	Q2-2024	Q4-2029
II.M.P-4-9	INDIVIDUAL CONSULTANT: International consultancy - Quantity Surveyor for the Project Executing Team (PET) of CZMU	IICQ	EX-POST	NO	PENDING	Q1-2026	Q4-2029
II.M.P-4-15	INDIVIDUAL CONSULTANT: International consultancy - Environmental and Social Management Specialist for the Project Executing Team (PET) of CZMU	IICQ	EX-POST	NO	PENDING	Q3-2024	Q4-2029
III.E.M-1-4-1	INDIVIDUAL CONSULTANT: International consultancy to prepare the mid-term evaluation of the Program	IICQ	EX-POST	NO	PENDING	Q2-2027	Q3-2027
III.E.F-1-4-1	INDIVIDUAL CONSULTANT: International consultancy to prepare the final evaluation of the Program	IICQ	EX-POST	NO	PENDING	Q3-2029	Q4-2029
III.E.BI-1-4-1	CONSULTING FIRM: International consultancy to prepare the baseline and impact evaluation of the Program	QCBS	EX-ANTE	NO	PENDING	Q3-2024	Q4-2029

Goods and Works: ICB: International Competitive Bidding; LIB: Limited International Bidding; NCB: National Competitive Bidding; Shopping/PC: Price Comparison; DC: Direct Contracting; FA: Force Account; PSA: Procurement through Specialized Agencies; PA: Procurement Agents; IA: Inspection Agents; PLFI: Procurement in Loans to Financial Intermediaries; BOO/BOT/BOOT: Build, Own, Operate/Build, Operate, Transfer/Build, Own, Operate, Transfer; PBP: Performance-Based Procurement;

PLGB: Procurement under Loans Guaranteed by the Bank; CPP: Community participation procurement.

Consulting Firms: QCBS: Quality-and Cost-Based Selection QBS: Quality-Based Selection FBS: Selection under a Fixed Budget; LCS: Least-Cost Selection; CQS: Selection based on the Consultants' Qualifications; SSS: Single-Source Selection.

Individual Consultants: NICQ: National Individual Consultant selection based on Qualifications; IICQ: International Individual Consultant selection based on Qualifications.